RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
53	Providing and constructing granite / trap / basalt size stone masonry in foundation with cement mortar 1:6, stone hammerd dressed in courses not less than 15 cms high, bond stones at two m. apart in each course including cost of materials, labour, curing complete as per specifications.						
	carry page no 20 - EMB No -01	cum					54.83
						Total Qty	54.83
						Deduct Paid Qty	54.83
						Qty Paid on This bill	Nil

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R

Assistant Executive Engineer

Assistant Executive Engineer

R.R. Nagar Project Sub-Division-01

Bruhat Bengaluru Mahanagar Palike

A.E.E (P)

R.R. Nagar

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
54	Providing and constructing burnt brick masonry with approved quality of modular bricks of standard size of class designation 5.0 newton per sq mm (table moulded) with cement mortar 1:4 for basement and superstructure including cost of materials, labour charges, scaffolding, curing complete as per specifications.GROUND FLOOR.						
	carry page no 58 - EMB No -01	cum					212.06
	carry page no 45 - EMB No -02	cum	Qty Released				11.91
						Total Qty	223.97
						Deduct Paid Qty	223.97
						Qty Paid on This bill	Nil

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nag

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
55	Providing and constructing burnt brick masonry with approved quality of modular bricks of standard size of class designation 5.0 newton per sq mm (table moulded) with cement mortar 1:4 for basement and superstructure including cost of materials, labour charges, scaffolding, curing complete as per specifications.FIRST FLOOR						
	carry page no 21 - EMB No -02	cum					217.11
						Total Qty	217.11
						Deduct Paid Qty	217.11
						Qty Paid on This bill	Nil

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)

R.R. Naga

R.R. Nagar Project Sub-Divisi

Bengaluru Mahanaga

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
56	Providing and constructing burnt brick masonry with approved quality of modular bricks of standard size of class designation 5.0 newton per sq mm (table moulded) with cement mortar 1:4 for basement and superstructure including cost of materials, labour charges, scaffolding, curing complete as per specifications.SECOND FLOOR						
	carry page no 41 - EMB No -02	cum					220.85
						Total Qty	220.85
						Deduct Paid Qty	220.85
						Qty Paid on This bill	Nil

A.E.E (P)
R.R. Nagar

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara[illegible]

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
57	Providing and constructing burnt brick masonry with approved quality of modular bricks of standard size of class designation 5.0 newton per sq mm (table moulded) with cement mortar 1:4 for basement and superstructure including cost of materials, labour charges, scaffolding, curing complete as per specifications.THIRD FLOOR						
	carry page no 16 - EMB No -03	cum					129.45
						Total Qty	129.45
						Deduct Paid Qty	129.45
						Qty Paid on This bill	Nil

For M R INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division-0
Bengaluru Mahanagara Palik

R.R. Nagar

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
59	Construction of partition wall 11.2 cms thick with non modular table moulded burnt bricks of class designation 5.0Newton per Sqmm with cement mortar 1:4 including cost of materials, labour charges, scaffolding, curing complete as per specifications. GROUND FLOOR						
	carry page no 59 - EMB No -01	sqm					33.96
						Total Qty	33.96
						Deduct Paid Qty	33.96
						Up to 125%	30.00
						Above 125%	3.96
						Qty Paid on This bill	Nil

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
60	Construction of partition wall 11.2 cms thick with non modular table moulded burnt bricks of class designation 5.0Newton per Sqmm with cement mortar 1:4 including cost of materials, labour charges, scaffolding, curing complete as per specifications. FIRST FLOOR						
	carry page no 22 - EMB No -02	sqm					33.96
						Total Qty	33.96
						Deduct Paid Qty	33.96
						Up to 125%	31.25
						Above 125%	2.71
						Qty Paid on This bill	Nil

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

R.R. Nagar Project Sub-Division-

Bruhat Bengaluru Mahanagara Pali

A.E.E (P)

Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
61	Construction of partition wall 11.2 cms thick with non modular table moulded burnt bricks of class designation 5.0Newton per Sqmm with cement mortar 1:4 including cost of materials, labour charges, scaffolding, curing complete as per specifications. SECOND FLOOR						
	carry page no 44- EMB No -02	sqm					33.96
						Total Qty	33.96
						Deduct Paid Qty	33.96
						Up to 125%	31.25
						Above 125%	2.71
						Qty Paid on This bill	Nil

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub Division-01
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
62	Construction of partition wall 11.2 cms thick with non modular table moulded burnt bricks of class designation 5.0Newton per Sqmm with cement mortar 1:4 including cost of materials, labour charges, scaffolding, curing complete as per specifications. THIRD FLOOR						
	carry page no 17 - EMB No -03	sqm					25.00
	carry page no 17 - EMB No -03	sqm	Qty Released				8.96
						Total Qty	33.96
						Deduct Paid Qty	25.00
						Up to 125%	6.25
						Above 125%	2.71
						Qty Paid on This bill	8.96

For M R INFRA

Partner

Contractor

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

R.R. Nagar Project Sub Division-01

Bengaluru Mahanagara Palike

A.E.E (P)

R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
63	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.External Plastering GROUND FLOOR						
	carry page no 20 - EMB No -03	sqm					1037.00
	carry page no 20 - EMB No -03	sqm	Qty Released				47.56
						Total Qty	1084.56
						Deduct Paid Qty	1037.00
						Qty Paid on This bill	47.56

For M.R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
64	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.External Plastering FIRST FLOOR						
	carry page no 22 - EMB No -03	sqm					912.00
	carry page no 22 - EMB No -03	sqm	Qty Released				8.92
						Total Qty	920.92
						Deduct Paid Qty	912.00
						Qty Paid on This bill	8.92

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer

R.R. Nagar Project Sub-Division-4

Bruhat Bengaluru Mahanagara Palike

A.E.E (P) Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
65	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.External Plastering SECOND FLOOR						
	carry page no 24 - EMB No -03	sqm					912.00
	carry page no 22 - EMB No -03	sqm	Qty Released				9.07
						Total Qty	921.07
						Deduct Paid Qty	912.00
						Qty Paid on This bill	9.07

For M R INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
66	Providing 18mm thick cement plaster in single coat with cement mortor 1:3 to Brick masonary including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.External Plastering THIRD FLOOR						
	carry page no 25 - EMB No -03	sqm					532.71
						Total Qty	532.71
						Deduct Paid Qty	532.71
						Qty Paid on This bill	NIL

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
68	Providing 15mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(internal) Providing floating coat of cement plastering finishing smooth including cost of materials, labour, curing complete as per specifications- GROUND FLOOR						
	carry page no 27 - EMB No -03	sqm					1673.88
	carry page no 27 - EMB No -03	sqm	Qty Released				215.48
						Total Qty	1889.36
						Deduct Paid Qty	1673.88
						Qty Paid on This bill	215.48

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R N

Asst. Executive Engineer

R.R. Nagar Project Sub-Division-01

Bruhat Bengaluru Mahanagara Palike

A.E.E (P)

R.R. Naga

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
69	Providing 15mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(internal) Providing floating coat of cement plastering finishing smooth including cost of materials, labour, curing complete as per specifications - FIRST FLOOR						
	carry page no 29 - EMB No -03	sqm					1611.00
	carry page no 29 - EMB No -03	sqm	Qty Released				253.95
						Total Qty	1864.95
						Deduct Paid Qty	1611.00
						Qty Paid on This bill	253.95

Ckd & K

A.E.E (P)
R.R. Nag

For M R INFRA

Partner

Contractor

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-D
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
70	Providing 15mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(internal) Providing floating coat of cement plastering finishing smooth including cost of materials, labour, curing complete as per specifications - SECOND FLOOR						
	carry page no 31 - EMB No -03	sqm					1611.00
	carry page no 31 - EMB No -03	sqm	Qty Released				248.36
						Total Qty	1859.36
						Deduct Paid Qty	1611.00
						Qty Paid on This bill	248.36

A.E.E (P) R.R.Nagar

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Division-
Bruhat Bengaluru Mahanagara Pal

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
71	Providing 15mm thick cement plaster in single coat with cement mortor 1:4, to brick masonry including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.(internal) Providing floating coat of cement plastering finishing smooth including cost of materials, labour, curing complete as per specifications - THIRD FLOOR						
	carry page no 32 - EMB No -03	sqm					937.28
						Total Qty	937.28
						Deduct Paid Qty	937.28
						Qty Paid on This bill	NIL

Contractor

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)
R.R. Nagar

Assistant Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
73	Providing 15mm thick cement plaster in single coat with cement mortor 1:4, to brick Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.GROUND FLOOR						
	carry page no 34 - EMB No -03	sqm					1603.26
	carry page no 34 - EMB No -03	sqm	Qty Released				84.95
						Total Qty	1688.21
						Deduct Paid Qty	1603.26
						Qty Paid on This bill	84.95

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

R.R. Nagar Project Sub-Division

Bruhat Bengaluru Mahanagara Pal

A.E.E (P)

R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
74	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.FIRST FLOOR						
	carry page no 36 - EMB No -03	sqm					1302.89
						Total Qty	1302.89
						Deduct Paid Qty	1302.89
						Qty Paid on This bill	NIL

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.

Asst. Executive Engineer

A.E.E (P)
R.R.Nagar

Assistant Executive Engineer
R.R. Nagar Project Sub-Division-0
Bengaluru Mahanaga...

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
75	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.SECOND FLOOR						
	carry page no 38 - EMB No -03	sqm					1303.22
						Total Qty	1303.22
						Deduct Paid Qty	1303.22
						Qty Paid on This bill	Nil

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

A.E.E (R)
R.R. Nagar

Asst. Executive Engineer

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
76	Providing 12mm thick cement plaster in single coat with cement mortor 1:3, to ceiling including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.THIRD FLOOR						
	carry page no 39 - EMB No -03	sqm					928.71
						Total Qty	928.71
						Deduct Paid Qty	928.71
						Qty Paid on This bill	NIL

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

R.R. Nagar Project Sub-Division-0

Bruhat Bengaluru Mahanagara Pal

A.E. (P) R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
78	Providing rough cement plastering 15 mm thick in single coat with cement mortor 1:4, to brick masanary for base of dadooing works with sand of approved quality, providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.GROUND FLOOR						
	carry page no 40 - EMB No -03	sqm					374.00
	carry page no 40 - EMB No -03	sqm	Qty Released				63.47
						Total Qty	437.47
						Deduct Paid Qty	374.00
						Qty Paid on This bill	63.47

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nag

Scanned with OKEN Scanner

RA BILL OF AMD Final

Item No	Description	Units	Nos	Measurements to Mtrs			Quantity
				Length	Breadth	Depth	
79	Providing rough cement plastering 12 mm thick in single coat with cement mortar 1:4, to brick masonary for base of dadooing works with sand of approved quality, providing and removing scaff-folding, including cost of materials, labour, curing complete as per specifications FIRST FLOOR						
	carry page no 41 - EMB No -03	sqm					335.50
	carry page no 41 - EMB No -03	sqm	Qty Released				67.17
						Total Qty	402.67
						Deduct Paid Qty	335.50
						Qty Paid on This bill	67.17

For M/S INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

AEE (P) R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
80	Providing rough cement plastering 15 mm thick in single coat with cement mortor 1:4, to brick masanary for base of dadooing works with sand of approved quality, providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.SECOND FLOOR						
	carry page no 42 - EMB No -03	sqm					335.50
	carry page no 42 - EMB No -03	sqm	Qty Released				67.17
						Total Qty	402.67
						Deduct Paid Qty	335.50
						Qty Paid on This bill	67.17

For M R INFRA
Contractor
Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Divisio
Bruhat Bengaluru Mahanagara Pa

Scanned with OKEN Scanner

RA BILL 04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
81	Providing rough cement plastering 15 mm thick in single coat with cement morter 1:4, to brick masanary for base of dadooing works with sand of approved quality, providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.THIRD FLOOR						
	carry page no 43 - EMB No -03	sqm					297.42
						Total Qty	297.42
						Deduct Paid Qty	297.42
						Qty Paid on This bill	NIL

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara

A.E.E.(P) R.R. Nagar

Scanned with OKEN Scanner

RA BILL 04 AND Final

Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
8.2	Providing 20mm thick cement plaster in single coat with cement mortar 1:3, to Stone masonary & concrete Surface including rounding off corners wherever required smooth rendering. Providing and removing scaffolding, including cost of materials, labour, Curing complete as per specifications FIRST FLOOR						
	carry page no 44 - EMB No -03	sqm					88.00
	carry page no 44 - EMB No -03	sqm	Qty Released				2.41
						Total Qty	90.41
						Deduct Paid Qty	88.00
						Qty Paid on This bill	2.41

checked
A.E.E (P)
R.R. Nagar

For M R INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
83	Providing 20mm thick cement plaster in single coat with cement mortor 1:3, to Stone masonary & concrete Surface including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.SECOND FLOOR						
	carry page no 45 - EMB No -03	sqm					72.00
	carry page no 45 - EMB No -03	sqm	Qty Released				4.58
						Total Qty	76.58
						Deduct Paid Qty	72.00
						Qty Paid on This bill	4.58

For M R INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub-Di...
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
84	Providing 20mm thick cement plaster in single coat with cement mortor 1:3, to Stone masonary & concrete Surface including rounding off corners wherver required smooth rendering,: Providing and removing scaffolding, including cost of materials, labour, curing complete as per specifications.THIRD FLOOR						
	carry page no 46 - EMB No -03	sqm					76.58
						Total Qty	76.58
						Deduct Paid Qty	76.58
						Qty Paid on This bill	NIL

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palik.

Ckd Eng
A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
85	Providing and fixing plaster mesh 150mm wide manufactured out of hot dipped galvanised iron of nominal thickness 0.35mm with a zinc coating of 120gms per sqm width, along route of walls chipped for services, junction between RCC and brick walls including cost of materials, labour for fixing complete as per specifications. (length of mesh only be measured for payment)-Plaster Mesh 150 mm wide						
	carry page no 47 - EMB No -03	mtr					300.00
	carry page no 47 - EMB No -03	mtr	Qty Released				72.60
						Total Qty	372.60
						Deduct Paid Qty	300.00
						Qty Paid on This bill	72.60

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

R.R. Nagar Project Sub-Division-01

Bruhat Bengaluru Mahanagara Palike

A.E.E (P)

R.R. Nag

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
86	Providing and fixing plaster mesh 150mm wide manufactured out of hot dipped galvanised iron of nominal thickness 0.35mm with a zinc coating of 120gms per sqm width, along route of walls chipped for services, junction between RCC and brick walls including cost of materials, labour for fixing complete as per specifications. (length of mesh only be measured for payment) - Plaster Mesh 200 mm wide						
	carry page no 48 - EMB No -03	mtr					400.00
	carry page no 48 - EMB No -03	mtr	Qty Released				196.95
						Total Qty	596.95
						Deduct Paid Qty	400.00
						Qty Paid on This bill	196.95

For M/R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division-0
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final

Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
87	Providing & applying Two coats of wall putty to inside plastered walls and ceiling using white cement putty. Scrapping and levelling the surface using steel blade and preparing the surface even and smooth by using different grade sand papers, including cost of materials , cost of labour and scaffolding etc complete as per specifications ALL FLOORS						
	carry page no 56 - EMB No -03	sqm					9263.00
	carry page no 56 - EMB No -03	sqm	Qty Released				2490.98
						Total Qty	11773.98
						Deduct Paid Qty	9263.00
						Qty Paid on This bill	2490.98
						Up to 125%	2328.75
						Above 125%	162.23

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.

Asst. Executive Engineer

A.E.E (P)

R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
90	Applying priming coat over new wood surface and / or wood based surface after preparing the surface after throughly cleaning oil, grease, dirt and foreign matter, sand papering and knotting liquid wood filler, for varnish including cost of materials, labour,complete as per specification.						
	carry page no 57 - EMB No -03	sqm					408.00
	carry page no 57 - EMB No -03	sqm	Qty Released				106.52
						Total Qty	514.52
						Deduct Paid Qty	408.00
						Qty Paid on This bill	106.52
						Up to 125%	102.00
						Above 125%	4.52

Ckd ok

A.E.E (P)
R.R. Nagar

For M R INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
92	Providing and applying painting two coats on new wood surface and/ or wood based surface with enamel paint to give an even shade, cleaning thc surface of all dirt, dust and foregn matter, sand papering including cost of materials, labour complete as per specifications						
	carry page no 58 - EMB No -03	sqm					331.20
						Total Qty	331.20
						Deduct Paid Qty	0.00
						Qty Paid on This bill	331.20

For M R INFRA

Partner

Contractor

Assistant Engineer

AE/JE (P) R.R.N

A.E.E (P)
R.R. Nagar

Asst. Executive Engineer

R.R. Nagar Project Sub-D
Bruhat Bengaluru Mahanag

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
94	Providing & finishing external walls in two coats over one coat of 100 % acrylic silcon glazed primer with Antifungal paint for top coat of Approved brand and shade to give an even shade after thourghly brooming the surfacfe to remove all dirt and loose powdered material, free from morter drops and and other foreign matter , cost of materails , labour, complete as per specifications- GROUND FLOOR						
	carry page no 60 - EMB No -03	sqm					1037.00
	carry page no 60 - EMB No -03	sqm	Qty Released				47.56
						Total Qty	1084.56
						Deduct Paid Qty	1037.00
						Qty Paid on This bill	47.56

For M.R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)
R.R. Nag

Assistant Executive Engineer,
R.R. Nagar Project Sub-Division-0
Bruhat Bengaluru Mahanagara Palik

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
95	Providing & finishing external walls in two coats over one coat of 100 % acrylic silcon glazed primer with Antifungal paint for top coat of Approved brand and shade to give an even shade after thourghly brooming the surfacfe to remove all dirt and loose powdered material, free from morter drops and and other foreign matter , cost of materails , labour, complete as per specifications- FIRST FLOOR						
	carry page no 62 - EMB No -03	sqm					912.00
	carry page no 62 - EMB No -03	sqm	Qty Released				8.92
						Total Qty	920.92
						Deduct Paid Qty	912.00
						Qty Paid on This bill	8.92

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)
R.R. Nagar

Asst. Exec. Executive Er
R.R. Nagar Project Sub-Division-0
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final

Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
96	Providing & finishing external walls in two coats over one coat of 100 % acrylic silcon glazed primer with Antifungal paint for top coat of Approved brand and shade to give an even shade after thourghly brooming the surfacfe to remove all dirt and loose powdered material, free from morter drops and and other foreign matter , cost of materails , labour, complete as per specifications- SECOND FLOOR						
	carry page no 65 - EMB No -03	sqm					912.00
	carry page no 65 - EMB No -03	sqm	Qty Released				9.07
						Total Qty	921.07
						Deduct Paid Qty	912.00
						Qty Paid on This bill	9.07

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)

R.R. Nag

Asst. Executive Engineer

R.R. Nagar Sub-Division-0

Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
97	Providing & finishing external walls in two coats over one coat of 100 % acrylic silcon glazed primer with Antifungal paint for top coat of Approved brand and shade to give an even shade after thourghly brooming the surfacfe to remove all dirt and loose powdered material, free from morter drops and and other foreign matter , cost of materails , labour, complete as per specifications- THIRD FLOOR						
	carry page no 66 - EMB No -03	sqm					532.71
						Total Qty	532.71
						Deduct Paid Qty	532.71
						Qty Paid on This bill	NIL

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)
R.R. Nagar

Asst. Executive Engineer
R.R. Nagar Project Sub-D
Bruhat Bengaluru Mahanag

Scanned with OKEN Scanner

RA BILL 04 AND Final

Item No	Description	Units	Nos	Measurements in Mtrs Length	Breadth	Depth	Quantity
98	Providing Melamine polishing of approved shade including removing and refixing of doors shutters scraping with blade and rubbing with zero size sand paper and applying sealer coat by way of spraying with necessary compressor and applying putty after rubbing with steel wool including two coats of approved shade of Melamine polish etc., complete						
	GF Wood Work Entrance Teack Door Frame Polish						
	ED	Sqm	1	4.30	0.15		0.65
	ED	Sqm	1	4.40	0.12		0.53
	ED	Sqm	1	3.60	0.15		0.54
	ED	Sqm	1	3.60	0.12		0.43
	ED	Sqm	2	0.60	0.15		0.18
	ED	Sqm	1	0.60	0.125		0.08
	Entrance Door Shutters	Sqm	1	4.00		2.40	9.60
				TOTAL QTY in Sqm			12.00
	TENDER QTY 12	Sqm		QTY Paid On This Bill			12.00

For M.R INFRA
Contractor
Partner

8/3/23
Assistant Engineer
AE/JE (P) R.R.N

8/3/23
Asst. Executive Engineer
R.R. Nagar Project Sub Division Bengaluru Mahan

A.E.E (P) R.R. Nag

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
100	Providing and fixing for flooring 40mm thick sadarhalli grey flamed granite slab for bath areas in bathrooms over a bed of 25mm thick CM 1:6 and fixing granite slab with CM 1:3						
	carry page no 67 - EMB No -03	sqm					44.12
						Total Qty	44.12
						Deduct Paid Qty	44.12
						Qty Paid on This bill	NIL

A.E.E (P)
R.R. Nagar

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Asst. Executive Engr
R.R. Nagar Project Sub-D
Bruhat Bengaluru Mahana

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
101	Providing ceramic tiles of approved make, shade and size for flooring, treads of steps and landings laid on a bed of 12mm thick cement mortor 1:3 mix, flush pointing with white cement using colour pigment, including cost of materials, labour, curing, complete as per specifications. size 30x30cms - GROUND FLOOR						
	carry page no 68 - EMB No -03	sqm					15.00
						Total Qty	15.00
						Deduct Paid Qty	15.00
						Qty Paid on This bill	NIL

For M R INFRA

Partner

Contractor

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engin

R.R. Nagar Project Sub-Divi

Bruhat Bengaluru Mahanagara

AEE (P) Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
102	Providing ceramic tiles of approved make, shade and size for flooring, treads of steps and landings laid on a bed of 12mm thick cement mortor 1:3 mix, flush pointing with white cement using colour pigment, including cost of materials, labour, curing, complete as per specifications. size 30x30cms - FIRST FLOOR						
	carry page no 69 - EMB No -03	sqm					54.60
	carry page no 69 - EMB No -03	sqm	Qty Released				0.14
						Total Qty	54.74
						Deduct Paid Qty	54.60
						Qty Paid on This bill	0.14

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palik

A.E.E
R.R. Nag

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
103	Providing ceramic tiles of approved make, shade and size for flooring, treads of steps and landings laid on a bed of 12mm thick cement mortor 1:3 mix, flush pointing with white cement using colour pigment, including cost of materials, labour, curing, complete as per specifications. size 30x30cms - SECOND FLOOR						
	carry page no 70 - EMB No -03	sqm					54.74
	carry page no 70 - EMB No -03	sqm	Qty Released				0.14
						Total Qty	54.88
						Deduct Paid Qty	54.74
						Qty Paid on This bill	0.14

Chkd & K

A.E.E (P)
R.R. Naga

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R N

Asst. Executive Engineer

R.R. Nagar Project Sub-
Bruhat Bengaluru Mahana

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
104	Providing ceramic tiles of approved make, shade and size for flooring, treads of steps and landings laid on a bed of 12mm thick cement mortor 1:3 mix, flush pointing with white cement using colour pigment, including cost of materials, labour, curing, complete as per specifications, size 30x30cms - THIRD FLOOR						
	carry page no 71 - EMB No -03	sqm					54.74
	carry page no 71 - EMB No -03	sqm	Qty Released				0.14
						Total Qty	54.88
						Deduct Paid Qty	54.74
						Qty Paid on This bill	0.14

For M.R INFRA

Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer

A.E.E (P)
R.R. Nagar

Assistant Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Pal

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
105	Providing skirting, dado, rises of steps with colour glazed tiles on 10mm thick cement plaster 1:3 and jointed with white cement slurry over rough plaster surface (excluding cost of rough plastered surface which should be measured and paid separately) using glazed tiles of approved make and size including cost of materials, labour, complete as per specifications.						
	carry page no 73 - EMB No -03	sqm					814.80
	carry page no 73 - EMB No -03	sqm	Qty Released				21.38
						Total Qty	836.18
						Deduct Paid Qty	814.80
						Qty Paid on This bill	21.38

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N.

Asst. Executive Engineer
Assistant Executive Engineer
R.R. Nagar Project Sub-Div. 01
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
106	Providing and fixing for flooring 20mm thick sadarhalli grey granite in CM 1:4 proportion, cut to required shape, pattern with paper joints, finished with cement mortar using white cement and colour pigments to match the colour of slab making through jointing with sealant, groves in joints including cost of including cost of all materials, mortar, labour, curing etc., complete as per specification. 14.61.1 - do - minimum width of 1200mm (gang saw water cut) - GROUND FLOOR						
	carry page no 74 - EMB No -03	sqm					922.10
	carry page no 74 - EMB No -03	sqm	Qty Released				56.28
						Total Qty	978.38
						Deduct Paid Qty	922.10
						Qty Paid on This bill	56.28

A.E.E (P)
R.R. Naga

For M R INFRA
Partner
Contractor

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
107	Providing and fixing for flooring 20mm thick sadarhalli grey granite in CM 1:4 proportion, cut to required shape, pattern with paper joints, finished with cement mortar using white cement and colour pigments to match the colour of slab making through jointing with sealant, groves in joints including cost of including cost of all materials, mortar, labour, curing etc., complete as per specification. 14.61.1 - do - minimum width of 1200mm (gang saw water cut) - FIRST FLOOR						
	carry page no 75 - EMB No -03	sqm					1007.30
	carry page no 75 - EMB No -03	sqm	Qty Released				0.15
						Total Qty	1007.45
						Deduct Paid Qty	1007.30
						Qty Paid on This bill	0.15

A.E.E (P) R.R. Nagar

For M R INFRA

Contractor

Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Division
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
108	Providing and fixing for flooring 20mm thick sadarhalli grey granite in CM 1:4 proportion, cut to required shape, pattern with paper joints, finished with cement mortar using white cement and colour pigments to match the colour of slab making through jointing with sealant, groves in joints including cost of including cost of all materials, mortar, labour, curing etc., complete as per specification.14.61.1 - do - minimum width of 1200mm (gang saw water cut) - SECOND FLOOR						
	carry page no 76 - EMB No -03	sqm					1007.30
	carry page no 76 - EMB No -03	sqm	Qty Released				0.09
						Total Qty	1007.39
						Deduct Paid Qty	1007.30
						Qty Paid on This bill	0.09

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R.N

Asst. Executive Engineer
R.R. Nagar Engineering Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

A.E.E (P)
R.R. Nagar

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
109	Providing and fixing for flooring 20mm thick sadarhalli grey granite in CM 1:4 proportion, cut to required shape, pattern with paper joints, finished with cement mortar using white cement and colour pigments to match the colour of slab making through jointing with sealant, groves in joints including cost of including cost of all materials, mortar, labour, curing etc., complete as per specification. 14.61.1 - do - minimum width of 1200mm (gang saw water cut) - THIRD FLOOR						
	carry page no 77 - EMB No -03	sqm					632.87
						Total Qty	632.87
						Deduct Paid Qty	632.87
						Qty Paid on This bill	NIL

A.E.E (P)
R.R. Nagar

For M R INFRA
Partner
Contractor

Assistant Engineer

AE/JE (P) R.R N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Division-B
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final

Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
110	Providing and laying Hassan Green granite flooring for staircase, treads and rises using pre polished 20 mm thick water cut green Granite slab laid over existing cement concrete bed in CM 1:3, average 20mm thick including full rounding for nosing, cutting 3 line grooves not more than 2 mm wide for antiskidding, including cost of all materials, mortar, labour, curing etc., complete as per specification.- GROUND FLOOR						
	carry page no 78 - EMB No -03	sqm					97.00
	carry page no 78 - EMB No -03	sqm	Qty Released				14.24
						Total Qty	111.24
						Deduct Paid Qty	111.24
						Qty Paid on This bill	14.24

A.E.E (P) - R. Naga

For M R INFRA

Contractor
Partner

Assistant Engineer

AE/JE (P) R.R.N

Asst. Executive Engineer

Assistant Executive Engineer
R.R. Nagar Project Sub-Division-01
Bruhat Bangalore Mahanagara Palike

Scanned with OKEN Scanner

RA BILL-04 AND Final							
Item No	Description	Units	Nos	Measurements in Mtrs			Quantity
				Length	Breadth	Depth	
111	Providing and laying Hassan Green granite flooring for staircase, treads and rises using pre polished 20 mm thick water cut green Granite slab laid over existing cement concrete bed in CM 1:3, average 20mm thick including full rounding for nosing, cutting 3 line grooves not more than 2 mm wide for antiskidding, including cost of all materials, mortar, labour, curing etc., complete as per specification.- FIRST FLOOR						
	carry page no 79 - EMB No -03	sqm					61.00
	carry page no 79 - EMB No -03	sqm	Qty Released				8.10
						Total Qty	69.10
						Deduct Paid Qty	69.10
						Qty Paid on This bill	8.10

A.E.E (P)
R.R. Naga

For M R INFRA
Contractor
Partner

Assistant Engineer
AE/JE (P) R.R N

Asst. Executive Engineer
R.R. Nagar (P) Project Sub-Division-01
Bruhat Bengaluru Mahanagara Palike

Scanned with OKEN Scanner